


PBIs Story Point Estimation

The rough estimation of the current working items in the backlog is 26 story points. Story points were decided using the standard Fibonacci sequence and can be seen in the figure below.



Item	Story Points
SCRUM-11 Choose and plan the technology stack	10
SCRUM-31 Setup User Database	10
SCRUM-22 Implement User Adventure Parameters Feature	10
SCRUM-25 Implement Matching Algorithm Feature	10
SCRUM-16 Implement Account Creation and Deletion Feature	10
SCRUM-13 Implement Sign-on Feature	10
SCRUM-18 Implement Uploading Photos Feature	10
SCRUM-27 Implement In-App Messaging Feature	10
SCRUM-14 Implement single sign-on	10
SCRUM-20 Implement Social Media Profile Connection Feature	10

Link to the backlog ->

<https://swe-6733-outty-team-1.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog?selectedIssue=SCRUM-16&atlOrigin=eyJpIjoiZGM5ZjBmNDk5MzZmNDM5ZGI2NTkwNGUyMjIwYmNhZTAiLCJwIjoiaWJ9>